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CMAQ Project Selection Committee Meeting 
Annotated Agenda 

August 19, 2009 

10:00 a.m. 

 

Cook County Conference Room 

CMAP Offices 

 

Note: the meeting materials can be found at http://www.cmap.illinois.gov/cmaq/minutes.aspx 

 

1.0 Call to Order and Introductions 10:00 a.m. 

Ross Patronsky, Committee Chair 

 

2.0 Agenda Changes and Announcements 

 

3.0 FY 2010 CMAQ Program 

3.1 Proposed Program Comments 
The status of comments received on the FY 2010 program will be presented. 

 

ACTION REQUESTED:  Information 

 

4.0 Project Changes 

4.1 Hoffman Estates – Higgins Rd Pedestrian and Bicycle Project (TIP ID 03-09-0008) 
The sponsor is requesting a change in funding allocation and a change in project schedule.  

Staff recommends concurrence. 

4.2 Des Plaines – Bike Lane Improvements (TIP ID 03-08-0002) 
The sponsor is requesting a cost increase of $34,508.  Staff recommends approval. 

4.3 Westmont – Sidewalk Project (TIP ID 08-00-0012) 
The sponsor is requesting a cost increase of $24,851 and limit change.  Staff recommends 

approval. 

 

ACTION REQUESTED:  Approval of staff recommendations. 

 

5.0 Program Management 

5.1 Status updates for projects approaching deadlines 
Staff requested updates on five projects; their responses are attached and summarized. 

 

ACTION REQUESTED:  Information and discussion 
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5.2 Timeline for Program Management Activities 
Staff has drafted a timeline for the program management activities to be undertaken over 

the next year.  The timeline will be distributed. 

 

ACTION REQUESTED:  Information and discussion 

 

5.3 Expected letting of CMAQ projects 
Staff has begun gathering information on which CMAQ projects are slated for upcoming 

lettings.  A status report will be given. 

 

ACTION REQUESTED:  Information 

 

6.0 Public Comment 
This is an opportunity for comments from members of the audience.  The amount of time 

available to speak will be at the chair’s discretion.  It should be noted that the exact time for the 

public comment period will immediately follow the last item on the agenda. 

 

7.0 Other Business 

 

8.0 Next Meeting 
The next meeting is Thursday, September 10th, following the close of public comments on the 

recommended program. 

 

9.0 Adjournment 
 
CMAQ Project Selection Committee Members: 
____Ross Patronsky, Chair 
____Martin Buehler 
____Luann Hamilton 

____Les Nunes 
____Mark Pitstick 
____Mike Rogers 

____Jeff Schielke 

Attending CMAQ Project Selection Committee Meetings at CMAP offices: 
CMAQ Project Selection Committee meetings are public meetings; the public is invited to 
attend.  Passes are available for people attending these meetings at the CMAP offices.  If you 
wish to attend but have not attended meeting regularly, please call or e-mail Holly Ostdick 
(312-386-8836, hostdick@cmap.illinois.gov) in advance to be added to the list.  For requests or 
problems on the day of the meeting, please call the CMAP main reception desk at 312-454-0400.  
A driver’s license, state ID, or passport will be required to enter. 

mailto:hostdick@cmap.illinois.gov
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MEMORANDUM 

To:  CMAQ Project Selection Committee 

Date:  August 11, 2009 

From:  Holly Ostdick, Associate Planner 

Re:  CMAQ Project Change Requests 

 

Three  projects  have  been  submitted  for  changes.    The  net  change  in  the  federal  amount 

programmed resulting from the requests is $59,359.  The sponsor’s requests are attached. 

Hoffman Estates – Higgins Rd Pedestrian and Bicycle Project (TIP ID 03‐09‐0008) 

The sponsor is requesting a scope change to the subject project to include engineering II as an 

approved  phase  for  CMAQ  funding,  and  a  re‐allocation  of  $8,000  (federal)  in  construction 

funding  to  complete phase  II  engineering.   The  sponsor  indicates  that  no CMAQ  additional 

funds will be needed  to complete  the project.   The sponsor also  indicated  that  the anticipated 

letting date will be moved from September 2009 to early 2010, and thus is requesting a change 

in the project schedule. 

The project was approved  in  the FY 2009 program  for $600,000  federal  ($750,000  total).   The 

project  schedule  called  for  construction  in  2009.       The  sponsor  indicated  that  the additional 

engineering  is due to an additional request from IDOT, thus pushing the construction back to 

2010.  Based on the information from the sponsor, the project ranking is unaffected. 

Recommendation to the CMAQ Project Selection Committee:  

•  Approve the request to change the scope of Hoffman Estates – Higgins Rd Pedestrian 

and  Bicycle  Project  (TIP  ID  03‐09‐0008)  in  include  phase  II  engineering  as  an 

approved CMAQ‐funded phase, allocating $8,000  in federal funds  to  the phase, and 

making a one‐time adjustment to the project schedule, moving construction from FFY 

2009 to FFY 2010. 

Des Plaines – Bike Lane Improvements (TIP ID 03‐08‐0002) 

The sponsor is requesting a cost increase after a more accurate cost estimate was received after 

Phase I Design Approval.  The project was originally programmed in 2008 with a total cost of 
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$452,000; the new estimated total cost is $663,115.   The sponsor is requesting a cost increase of 

$34,508 federal to cover the new total cost. 

 

Recommendation to the CMAQ Project Selection Committee:  

•  Approve the request to increase the federal amount of Construction by $34,508 for Des 

Plaines – Bike Lane Improvements (TIP ID 03‐08‐0002). 

 

Westmont – Sidewalk Project (TIP ID 08‐00‐0012) 

 

The sponsor is requesting a cost increase due to re‐addition of the portion on 60th Street.  The 

60th street portion was removed after committee approval in January.  Due to the increased 

scope, Phase I engineering needs to be completed and Phase II engineering needs to be revised.  

This delays the anticipated letting of September 2009 to April or June 2010.  The cost increase is 

being requested to complete the Phase I engineering ($20,969 federal) and revised Phase II 

engineering ($3,882 federal). 

 

The project was originally programmed in 2008 for engineering 2 for $60,000 total and $48,000 

federal and for construction in 2009 with a total cost of $688,431 and federal amount of $550,745.  

The cost increase is to cover additional engineering that needs to be completed due to re‐

addition of the 60th street portion. 

 

Recommendation to the CMAQ Project Selection Committee:  

•  Approve the request to add $20,969 federal for PHI engineering in FFY 09 and $3,882 

to revised PHII engineering for Westmont – Sidewalk Project (TIP ID 08‐00‐0012). 
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City of Des Plaines 
Public Works and Engineering Department  

1420 Miner Street 
Des Plaines, IL 60016 

Tel:  847-391-5390 
Fax:  847-391-5619 

www.desplaines.org 

 
 
August 7, 2009 Ref. # 09249 
 
Ross Patronsky, Senior Planner 
Chicago Metropolitan Agency for Planning 
233 South Wacker Drive 
Suite 800 Sears Tower 
Chicago, IL 60606 
 
Re:  TIP ID 03-08-0002 – Bike Lane Improvements 
 Central Road from Wolf Road to East River Road 
 
Dear Mr. Patronsky: 
 
After careful review of the costs associated with the above project, it has been determined that 
additional funding is required in order to implement this project. The total estimated cost after final 
design approval is $663,115.00.  The Congestion Mitigation and Air Quality Improvement Program 
(CMAQ) awarded the City of Des Plaines $452,000.00 with a local match of $113,000.00. 
 
Due to the increase in the estimated cost and the City’s desire to construct the bike lane 
improvements, we are asking that CMAQ consider revising the grant amount to provide for the 
80/20 split of the current cost estimate.  If you have any questions or need any additional 
information, please feel free to contact us. 
 
Sincerely, 

 
Jon Duddles, P.E. 
Assistant Director of Public Works and Engineering 
 
AJD:dls   
 
 



Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 03-08-0002
Description:

Ranking Computation
2008 Award 2009 Change

Tons VOC eliminated 249.0672              249.0672         
Cost 565,000$              663,115$         
$/Ton VOC eliminated 2,268$                  2,662$             
Rank 6                           6                      

Project Expenses
Federal Share Total Fed %

2008 Award 452,000$              565,000$         80.0%
2009 Change 530,492$              663,115$        80.0%

Increase Amount 78,492$                98,115$           

City of Des Plaines - Bike Lane Improvements - Central Rd 
from Timothy Ln to East River Rd

03-08-0002 revised rank 8/13/2009



Chicago Metropolitan Agency for Planning
TIP Division
Reranking of p03-08-0002

City of Des Plaines - Bike Lane Improvements - Central Rd from Timothy Ln to East River Rd

CMAQ ID Facility to be Improved Project Total
Application 

Federal

$ Per Kilo 
VOC 

Eliminated 
Proposed 
Program

BP07082881 Homewood-Village of Homewood Bicycle Network - Near and Mid-Term Priorities 142,665$         114,132$         329$              114,132$       
BP03082903 Arlington Heights-Buffalo Creek Bike Path Extension - Intersection of Wilke at Lake Cook Rd 60,000$           38,000$           414$              38,000$         
BP07082855 Hazel Crest-S Kedzie Ave from 167th St to 172nd St 195,000$         155,000$         1,286$           22,000$         
BP01082941 Forest Preserve District of Cook County-North Branch Bicycle Trail Extension 3,735,000$      2,988,000$      1,431$           359,000$       
BP06082828 Bedford Park-IL 171/Archer Ave from 65th St to Columbia Dr 131,500$         96,000$           1,753$           
BP03082860 Des Plaines-Central Rd from Timothy Ln to East River Rd 565,000$        452,000$        2,268$          452,000$      

New Rank 2,662$          
BP04082902 Melrose Park-North Ave Commuter Bicycle Path from Mannheim Rd to Thatcher Ave 1,529,000$      1,223,000$      2,782$           115,000$       
BP06082926 Blue Island-Calumet-Sag Trail from Cal-Sag Trail Stage 1 to Burnham Greenway Bike Trail 10,568,000$    1,120,000$      2,844$           680,000$       
BP03082946 Rolling Meadows-Arlington Park Train Station Bicycle Lane Extension 716,000$         572,000$         3,725$           152,000$       
BP03082859 Des Plaines-Des Plaines River Walk from Golf Rd to Algonquin Rd 1,310,000$      1,048,000$      3,923$           1,048,000$    
BP08082923 Carol Stream-Kuhn Rd Bike Path from Lies Rd to The Great Western Trail 1,516,000$      373,000$         4,976$           173,000$       
BP09082921 Fox Valley Park District-Fox River Trail Gap Project - Section B 1,363,750$      600,000$         5,289$           600,000$       
BP01082949 CDOT-Bloomingdale Trail Ridgeway Ave to Kennedy Ewy 41,815,000$    33,452,000$    5,364$           1,200,000$    
BP10082933 Wauconda-Garland Rd from Gossell Rd to Old Rand Rd 393,283$         245,000$         6,052$           245,000$       
BP02082912 Glenview-Techny Trail Segment 3 - Along E Side of Lehigh Ave 735,000$         588,000$         6,513$           28,000$         
BP09082875 M t O h d Rd t F V ll Bik T il f O h d t A tt t A tt t IL 31 266 000$ 212 800$ 7 726$ 13 200$

FY 2008 CMAQ Program - Bicycle Facilities

BP09082875 Montgomery-Orchard Rd to Fox Valley Bike Trail from Orchard at Aucutt to Aucutt at IL 31 266,000$        212,800$        7,726$          13,200$        

03-08-0002 revised rank 8/13/2009





Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 08-00-0012

Description:

Ranking Computation

2008 Award 2009 Increase

Kilos VOC eliminated 2,225             2,225             

Cost 748,431$       779,495$       

$/Kilo VOC eliminated 336$              350$              

Rank 2                    2                    

Project Expenses

Federal Share Total Fed % Basis

2008 Award 598,745$       748,431$       80.0% Approved project
2009 Increase 623,596$       779,495$       80.0% Letter from Sponsor

Increase Amount 24,851$         31,064$         

Westmont Sidewalk Project - 2008 Villagewide 

Sidewalk Project

08-00-0012 revised rank.xls 8/10/200908-00-0012 revised rank.xls 8/10/2009



rank CMAQ ID Project Total

Application 

Federal

$ Per Kilo 

VOC 

Eliminated

Proposed 

Program

Proposed 

2009

Proposed 

2010

1 BP04082916 Harwood Heights-Pedestrian Facility and Transit Improvement Program $300,000 $200,000 $136 $200,000

2 BP08082905 Westmont-2008 Villagewide Sidewalk Project $748,431 $598,745 $336 $48,000 $550,745

Project with revised ranking $350
3 BP10082899 Deerfield-Deerfield Rd Sidewalk from Rosemary Ave to N Branch of Chicago River $397,472 $125,345 $640 $125,345
4 BP08082907 Bensenville-Grand Ave Sidewalk from Church Rd to York Rd $222,751 $162,000 $1,210 $12,000 $150,000
5 BP10082914 Lake Zurich-S Old Rand Rd and Surryse Rd Sidewalks $330,468 $264,374 $2,000 $32,000 $232,374
6 BP11082915 Crystal Lake-E Crystal Lake Ave Sidewalks from Main St to Pingree Rd $263,900 $200,000 $3,207 $200,000
7 BP08082913 Elmhurst-York Community High School Pedestrian Underpass $3,708,000 $505,000 $6,215
8 BP01082892 CDOT-35th St Bicycle-Pedestrian Bridge $10,925,000 $7,040,000 $12,158 $7,040,000
9 BP04082906 Northlake-Grand Ave Sidewalk from Northwest Ave to Rhodes Ave $2,466,000 $1,973,000 $18,381 $140,000 $140,000 $1,693,000

10 BP12082895 Peotone-Wilmington-Peotone Rd Sidewalk from Gull View Dr to Rathje Rd $103,000 $82,400 $21,835
11 BP11082891 Harvard-Garfield St Sidewalk from Autumn Glen Dr to Diggins St $917,500 $734,000 $35,863
12 BP12082950 Peotone-Rathje Rd Sidewalk from Wilmington-Peotone Rd to Joliet Rd $610,000 $248,000 $59,956
13 BP01082893 CDOT-Queen's Landing Grade Separation $38,550,000 $30,640,000 $150,754

FY 2008 CMAQ Program

08-00-0012 revised rank.xls revised ranking 8/10/200908-00-0012 revised rank.xls revised ranking 8/10/2009
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MEMORANDUM 
 

 

To: CMAQ Project Selection Committee  

 

Date: August 19, 2009 

 

From: CMAP Staff 

 

Re: Program Management/Withdrawal of Funds 

 

CMAP staff sent five letters to sponsors requesting various responses and updates.  A summary 

of what was requested and the response is available below. 

Sponsor Request Response 

Skokie Update on status, but not 

considering withdrawal 

of funds 

Currently awaiting authorization from 

USDOT and IDOT to allow for local 

letting. 

Oak Forest Realistic programming of 

unobligated balances and 

definition of how funding 

shortfall will be 

accommodated, consider 

withdrawing of funds 

Provided PHI will be re-adjusted and 

accomplished in 2009/2010; PHII in 2010; 

Construction in 2011 and all engineering 

and shortfall funded by local funds.  

Lake Zurich Update on status, but not 

consider withdrawal of 

funds 

Decided to complete PHI with local 

funds, PHII contract is currently in IDOT 

Springfield for approval, request $25, 889 

for PHI be reallocated to construction.  No 

revisions to project schedule were given.  

Chicago Park District Update on status, 

consider withdrawing of 

funds 

Stated phase I engineering would be 

completed by July 2010.   

Chicago Department 

of Environment 

Request a status update at 

the August 19, 2009 

meeting. 

Received approval for use of soft match 

April 10, 2009.  Plan to have IPA to IDOT 

within the next month.  Plan to attend the 

meeting. 

http://www.cmap.illinois.gov/


 

 

Given the responses, it appears all projects have given a status update and most will be 

represented at the meeting. 

 

The projects will be monitored as part of the process approved by the MPO Policy Committee in 

March, 2009. Updates and possible withdrawal will be considered at the appropriate times. 

 

### 





RE Update from Fred Schattner -  Skokie's Yellow line CTA Downtown Station Project status
 To: Joy Schaad

 Subject: RE: Update from Fred Schattner -  Skokie's Yellow line CTA Downtown 
Station Project status

-----Original Message-----
From: Fred Schattner [mailto:Fred.Schattner@skokie.org] 
Sent: Friday, August 07, 2009 4:23 PM
To: Joy Schaad
Cc: Holly Ostdick; cstaron@NWMC-COG.ORG; Adam Letendre; Erik Cook; Max 
Slankard
Subject: Re: FW: Skokie's Yellow line CTA Downtown Station Projectstatus

Hi Joy,
I appreciate your call and received the letter today; I wish to confirm that 
Max Slankard (Director of Public Works) and i will attend the August 19th CMAQ 
meeting.

We've been actively working on various Station project items. The Village has 
been reviewing/confirming certain project items in the draft Village/IDOT 
Joint Agreement and reviewing/preparing the items related to the required 
local bid letting approval for a re-submittal to IDOT.
This process has included meetings with the CTA, Project Consultant and with 
IDOT. We are following the contents in the letter the Mayor received from Ms. 
Diane O'Keefe on the process to be followed and what's entailed; and a copy, 
for your reference, is attached. A formal July e-mail update wasn't forwarded 
to CMAP but we have been in contact, as mentioned, with IDOT and NWMC during 
this time period.

We plan to do a re-submittal to IDOT of the various requested project 
documents this month. As made clear to the Village, we cannot advertise 
without a Written Authorization from IDOT, and the time line to receive this 
is not able to be defined. Upon receipt of approval to advertise, I  expect  a 
4 to 5 week advertising period to the Bid letting date. 

Progress is continually being made on this project. I appreciate your inquiry 
and the Village will be at the meeting on the 19th.

Fred

Frederick G. Schattner
Director of Engineering
Village of Skokie
5127 Oakton St.
Skokie, Illinois 60077
847/933-8231  Phone
847/673-0525  Fax

>>> Joy Schaad <JSchaad@cmap.illinois.gov> 8/6/2009 3:46:12 PM >>>
Hi Fred,

Hope you are doing well. 

The attached letter requesting that your come in for the August 19th
CMAQ meeting - was sent to you and the mayor by US mail today.   (We
cc
the mayors on all such correspondence- fyi)

Joy

 

Joy Schaad, PE
Page 1



RE Update from Fred Schattner -  Skokie's Yellow line CTA Downtown Station Project status

Senior Transportation Planner

CMAP/Chicago Metropolitan Agency for Planning

233 S. Wacker Drive, Suite 800 Chicago, IL 60606

Direct:  312-386-8810; Fax 312-386-8811

jschaad@cmap.illinois.gov 
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MEMORANDUM 
 

 

To:  CMAQ Project Selection Committee 

 

Date:  August 18, 2009 

 

From:  Ross Patronsky, Senior Planner 

  Holly Ostdick, Associate Planner 

 

Re:  Program Management Timeline 

 

As CMAP moves forward with the Active Program Management of the CMAQ Program, and as 

the anticipated $300 million rescission that is anticipated to occur at the end of this federal fiscal 

year (September 30, 2009) moves nearer it is important to highlight the upcoming year’s steps to 

enforcing  the  programming  procedures  adopted  by  the  CMAP  Board  and  MPO  Policy 

Committee in March of 2009.   Below is an example of how the procedures, including the B list, 

are anticipated to increase CMAQ obligations. 

 October 2009 ‐ proposed program and proposed B list is adopted by CMAP Board and 

MPO Policy Committee. 

 November 2009 ‐ Project sponsors move forward with initiating their projects 

 May 1, 2010 ‐ CMAP begins review of progress to determine if projects have submitted 

their JNR or Grant Agreement. 

o Determine  how much  additional  funding  is  available  by withdrawing money 

from projects that did not meet the deadline of May 1. 

o Reprogram funds to “ready to go projects” e.g. diesel retrofits that were partially 

funded, projects with engineering complete, etc.  These can be from out years of 

the current program or the B list. 

These steps will clear out projects that are not moving forward, and replace them with projects 

that are ready to move forward.  There will still be a delay while the projects selected from the B 

list get started, but it is expected that their sponsors will be more motivated to do so. 

However,  the  bulk  of  reducing  the  unobligated  balance,  and  realizing  the  benefits  of  the 

projects, will come  from moving projects  that are currently programmed and under way.    In 

this case, we will, potentially, confront different issues: 



 

 State  FY  2010  ‐  Projects  continue  to move  forward,  including  already  programmed 

projects, e.g. Skokie Oakton station and CDOT Transportation Management Center. 

o Potentially, the state appropriation will be completely used and projects cannot 

move forward until more appropriation becomes available.  In this case, we will 

need to work with the State to identify appropriations so we can accomplish all 

the projects that are ready to go to avoid possible rescissions. 

 

 

### 



August September October November December January February March April May June July August

3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 1 8 15 22 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30
Update Project Status

October Update

Check for Obligation of Initial Phase by October . . . . .

Check for Obligation of Annual Element Phase . . . . .

Get Anticipated Letting Dates . . . . . . . . . . .

May Update

JNR/FTA Grant Submission for Current Program Year . . . . .

Ongoing Updates

Post JNRs

Post Federal Authorizations . . . . . . . . . . . . .

Completion Year Verification . . . .

Monitor Letting Dates . . . . . . . . . . . . . . . .

Update Completion Status of Transit Projects

Obtain TEAM data . . . .

Contact Sponsors for Projects that Need Clarification . . . .

Adjust Project Schedules

Update 2006 and Before Projects in Databases

Update TIP Database . . . . . . .

Update CMAQ Database . . . . . .

Notify Sponsors that Phases moved past 2013 are Deleted . .

Handle Requests for One-Time Changes

Requests for Projects that failed to Initiate Annual Element Phase . . . . .

Requests for Projects that are Changing

Reprogram Funds

Create "B" List

Review for Reasonable Cost/Benefit, Partial Funding . . . .

Submit to CMAQ PSC, TC, Policy Committee, Board . . . . .

Recommend Adjustments Based on Revised Schedules

Verify Need for Cost Increases . . .

Regular Change Processing

Project Changes

Quarterly Meetings

mandatory initiation meeting . . . . .
periodic status meetings . . . . . . . .

StatusTask Name

CMAQ Program Management Timeline.xls 8/13/2009
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CMAQ Projects-IDOT Letting: 7-31-09

ID Sponsor Project Fed $ Project Type

07-09-0004 IDOT Harlem Ave from Oak Park Ave to St. Francis Rd/Cox Ave $264,000 Signal Interconnect

04-08-0004 Oak Park Signal Interconnect in Oak Park $213,000 Signal Interconnect

04-06-0033 Oak Park Various Sidewalk Projects throughout Oak Park $397,000 Pedestrian

874,000$    

2009 Lettings - CMAQ Projects 8/13/2009




